
Attachment 1.A 

 

1. Experience and Qualifications for Determining Whether Projects Are Appropriate for GC/CM 

and/or DB Alternative Contracting Procedure(s) in RCW 39.10  

(RCW 39.10.270 (2)(a)) Limit response to two pages or less.   

The following is our process as described in our recently revised policies and procedures. The process is largely 
unchanged, but the documentation, steps and approvals have been clarified. In particular, the District has developed 
a new Project Delivery Checklist (see Attachment 1B), based on the Port of Seattle’s example. 
 

Overview 
Project delivery strategy shapes the entire project from conception to owner turnover. Selection of the project delivery 
method should be driven by the specifics of the project, the needs of the Client, and best practices. Delivery options 
vary based on the characteristics of each individual project, and based upon the budget of each project. All delivery 
strategies and procurements must comply with the applicable Revised Codes of Washington (RCWs). 
 

Procedure 
Traditional design-bid-build project delivery is a strategy used by CPO on projects whose scopes are limited in the 
number of required trades, and smaller projects; other available strategies include: General Contractor/Construction 
Manager (GC/CM), Small Works Roster, and, King County Directors Association (KCDA) and other purchasing 
coops. The Edmonds School has not used Job Order Contracting or Design-Build (DB), either traditional or 
progressive, but is researching these methods and assessing their deployment by other entities. 
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GC/CM Recertification Attachment 1.B - Project Delivery Method Recommendation 

 

Instructions: The CPO Design and Construction Manager is responsible for scheduling a project delivery 

method meeting that includes CPO Director, other CPO Design and Construction Managers, CPO 

Construction Coordinator, CPO Support Technician, ESD Senior Purchasing Agent,. The Project Manager 

shall complete both Part 1 and Part 2 and provide the form at least two days prior to the meeting. The 

Project Manager is responsible for providing the completed form at the project's acquisition planning 

meeting. 

 

PART 1: PROJECT INFORMATION  

Project Name: Enter Name  

Scope Summary:  

Provide short paragraph of project scope  

Estimated Project Costs: Estimated Bid Value  Enter costs 

 Other Construction Costs  Enter costs 

 Soft and Other Project Costs  Enter costs 

Project Funding Source: Enter funding source  

Milestone Schedule (assuming Design Bid Build): 

Design: Start Enter Qtr/Year End Enter Qtr/Year 

Construction: Start Enter Qtr/Year End Enter Qtr/Year 

Other Relevant Project Information: 

1) Is the completion date critical for this project? ☐Yes / ☐No 

Explain: Either not applicable or provide short explanation 

2) Does the project include phasing or tenant build out? ☐Yes / ☐No 

Explain: Either not applicable or provide short explanation 

3) What is the risk of significant scope change for this project? ☐High / ☐Medium / ☐Low 

Explain: Provide short explanation 

4) What is the degree of stakeholder scope control for this project? ☐High / ☐Medium / ☐Low 

Explain: Provide short explanation 

5) Will operational impacts or constraints be a key consideration? ☐Yes / ☐No 

Explain: Either not applicable or provide short explanation 

6) Is the project a standalone system? ☐Yes / ☐No 

Explain: Either not applicable or provide short explanation 

7) Does the project include work by ESD Maintenance? ☐Yes / ☐No 

Explain: Either not applicable or provide short explanation 

PART 2: APPLICABLE PROJECT DELIVERY METHODS 
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Design-Bid-Build (DBB) Procurement Methodology 

"Public work" means all work, construction, alteration, repair, or improvement other than ordinary 

maintenance, executed at the cost of the state or of any municipality, or which is by law a lien or charge 

on any property therein. If the answer to the question below is yes then the DBB procurement 

methodology can be considered for the project (see Title 39 RCW). 

1) Is the project considered public work? ☐Yes / ☐No 

Explain: If no, provide a short explanation 

General Contractor/Construction Manager (GC/CM) Procurement Methodology 

If the answer to any of the five questions below is yes then the GC/CM procurement methodology can be 

considered for the project (see RCW39.10.340). 

1) Does the project involve complex scheduling, phasing, or 

coordination? 

☐Yes / ☐No 

Explain: Either not applicable or provide short explanation 

2) Does the project involve construction at an occupied facility which 

must continue to operate during construction? 

☐Yes / ☐No 

Explain: Either not applicable or provide short explanation 

3) Is the involvement of the general contractor/construction 

manager during the design stage critical to the success of the 

project? 

☐Yes / ☐No 

Explain: Either not applicable or provide short explanation 

4) Does the project encompass a complex or technical work 

environment? 

☐Yes / ☐No 

Explain: Either not applicable or provide short explanation 

5) Does the project require specialized work on a building with 

historic significance? 

☐Yes / ☐No 

Explain: Either not applicable or provide short explanation 

Additional Considerations: 

1) Should the ESD procure the project as a heavy civil construction 

project? A heavy civil construction project is defined as a civil 

engineering project where the predominant features of which are 

infrastructure improvements. 

☐Yes / ☐No 

Explain: Either not applicable or provide short explanation 

2) If the mechanical scope is above $3 million, should the ESD and 

selected GC/CM consider the alternative subcontractor selection 

process (RCW 39.10.385) for the mechanical subcontractor? 

☐Yes / ☐No 

Explain: Either not applicable or provide short explanation 

3) If the electrical scope is above $3 million, should the ESD and 

selected GC/CM consider the alternative subcontractor selection 

process (RCW 39.10.385) for the electrical subcontractor? 

☐Yes / ☐No 

Explain: Either not applicable or provide short explanation 

Design-Build (DB) Procurement Methodology 

If the answer to either question 1 (including either subpart a, b, or c), question 2, or question 3 is yes then 

the DB procurement methodology can be considered for the project (see RCW39.10.300). DB 
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procurement cannot be used to procure operations and maintenance services for a period longer than 

three years. 

1) Is the total project cost over $2 million? 
☐Yes / ☐No 

a. Will the construction activities be highly specialized where the 

design-build approach is critical in developing the construction 

methodology? 

☐Yes / ☐No 

Explain: Either not applicable or provide short explanation 

b. Will the design-build approach provide greater innovation or 

efficiencies between the designer and the builder? 

☐Yes / ☐No 

Explain: Either not applicable or provide short explanation 

c. Will the DB approach provide significant savings in project 

delivery time? 

☐Yes / ☐No 

Explain: Either not applicable or provide short explanation 

2) Is this a parking garage project? ☐Yes / ☐No 

3) Does the project include the construction of portable facilities per 

WAC 392-343-018, preengineered metal buildings, or not more 

than ten prefabricated modular buildings per installation site? 

☐Yes / ☐No 

Additional Considerations:  

1) Design-Build includes three general types. If the DB procurement 

methodology is being considered for the project, which type(s) are 

you considering? Refer to Comparison of DB Types for guidance.  

 ☐Progressive 

☐Traditional 

☐Bridging 

Explain: If no, provide a short explanation 

Building Engineering Systems Procurement Methodology  

"Building engineering systems" means those systems where contracts for the systems customarily have 

been awarded with a requirement that the contractor provide final approved specifications, including fire 

alarm systems, building sprinkler systems, pneumatic tube systems, extensions of heating, ventilation, or 

air conditioning control systems, chlorination and chemical feed systems, emergency generator systems, 

building signage systems, pile foundations, and curtain wall systems. If the answer to the question below 

is yes then the Building Engineering Systems procurement methodology can be considered for the project 

(see RCW39.04.290). 

1) Does the project include the design, fabrication, and installation of 

a building engineering system? 

☐Yes / ☐No 

Explain: Either not applicable or provide short explanation 

Job Order Contracting f JOC) Procurement Methodology  

"Job order contract" means a contract in which the contractor agrees to a fixed period, indefinite 

quantity delivery order contract which provides for the use of negotiated, definitive work orders for 

public works (as defined under the DBB procurement methodology).  

The following limitations apply for job order contracts per RCW 39.10.440 and 39.10.450:  

• The maximum amount that may be awarded per contract is $4 million per year for a maximum 

of three years.  

• The maximum dollar amount for a work order is $500,000 (excluding sales tax) and no more 

than 20% of the dollar value of a work order may consist of items not contained in the unit price 

book identified in the job order contract.  
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• Any permanent, enclosed building space constructed under a work order shall not exceed 3,000 

gross square feet.  

• The initial contract term cannot exceed two years, with an option of extending or renewing the 

contract for one year.  

• The ESD can only have three job order contracts in effect at any one time.  

• At least 90% of the work included in the contract must be subcontracted to entities other than 

the job order contractor.  

• The contract must be awarded and signed before July 1, 2021. 

1) Given the above limitations is job order contracting a 

consideration for this project? 

☐Yes / ☐No 

Explain: Provide a short explanation 

Cooperative Procurement 

"Cooperative Procurement" means a contract in which the School District selects a contractor or vender 

through “Piggybacking” on another agencies bid process combining the requirements of two or more 

public entities to leverage the benefits of volume purchases, delivery and supply chain advantages, best 

practices, and the reduction of administrative time and expenses, provided the requirements in RCW 

39.34.030 have been met. 

1) Given the above limitations is cooperative procurement a 

consideration for this project? 

☐Yes / ☐No 

Explain: Provide a short explanation 

Small Works Roster 

"Small Works Roster" means a contract in which the School District selects a contractor or vender from 

an annually advertised and updated roster process, which can lead to a reduction of administrative time 

and expenses.  

The following limitations apply small works roster contracts per RCW 28a.335.190 (4) and RCW 

39.04.155:  

• The maximum amount that may be awarded directly from the roster is $300,000 per Edmonds 

School District Board Policy. (Policies could be updated to comply with RCW 39.04.155 in which 

case the limit would be $350,000). 

• At least once a year, ESD shall publish in a newspaper of general circulation within the 

jurisdiction a notice of the existence of the roster or rosters and solicit the names of contractors 

for such roster or rosters. In addition, responsible contractors shall be added to an appropriate 

roster or rosters at any time they submit a written request and necessary records.  

• In lieu of awarding contracts as stated above, the ESD may award a contract for work, 

construction, alteration, repair, or improvement projects estimated to cost less than fifty 

thousand dollars using the limited public works process. 

• For limited public works projects the ESD may solicit electronic or written quotations from a 

minimum of three contractors from the appropriate small works roster and shall award the 

contract to the lowest responsible bidder as defined under RCW 39.04.010. 

• The breaking of any project into units or accomplishing any projects by phases is prohibited 

1) Given the above limitations is the small works roster a consideration 

for this project? 

☐Yes / ☐No 

Explain: Provide a short explanation 



Project Delivery Method Recommendation 

Page 5 of 5 

PART 3: PROJECT DELIVERY METHOD RECOMMENDATION 

1) Does the project funding eliminate any potential project delivery 

methods identified in Part 2 above? 

☐Yes / ☐No 

Explain: Either not applicable or provide short explanation 

The following project delivery methods can be considered for this project:  

Project Delivery Method Yes No 

Design, Bid, Build ☐ ☐ 

General Contractor/Construction Manager ☐ ☐ 

Heavy Civil General Contractor/Construction Manager ☐ ☐ 

Progressive Design-Build ☐ ☐ 

Traditional Design-Build ☐ ☐ 

Bridging Design-Build ☐ ☐ 

Building Engineering Systems ☐ ☐ 

Job Order Contracting (JOC) ☐ ☐ 

Cooperative Purchasing ☐ ☐ 

Small Works Roster  under 300k per School Policy ☐ ☐ 

Based upon the information provided in Part 1 and other project details identify the advantages and 

disadvantages for each project delivery method considered in the attached table. The assessment 

should at a minimum consider the following criteria:  

• Project Schedule - consideration of critical milestones and construction phasing.  

• Project Costs - consideration of competitive bidding, additional alternative delivery contractor 

costs, change order costs, and other risk costs.  

• Project Scope / Quality - consideration of level of scope definition, qualifications as part of 

contractor selection process, constructability and value engineering during design.  

• Stakeholder Approval / Decisions - consideration of ownership of design process, stakeholder 

involvement and approvals.  

• School Operations - consideration of operational impacts or limitations during construction. 

• Project Risks - consideration of identified project risks and their impact on the project delivery 

methods.  

Recommendation: 

Summarize the recommendation 

Meeting Participants (Departments): ESD (CPO), ESD (EDBF), 

Date of Meeting: 

Document Review and Approval (Departments): ESD (SB) 

Date of School Board Meeting: 



SCHVALUES Summary

CONTINUATION SHEET
APPLICATION NO: 2

Edmonds Maintenance & Transportation Facility APPLICATION DATE: 6/3/2015

APPLICATION & CERTIFICATION FOR PAYMENT PERIOD TO: 6/30/2015

PROJECT NO: 534

A B C C.1 C.3 D E F G H I Ia

BUDGET ADJUSTMENTS WORK COMPLETED MATERIALS TOTAL

ORIGINAL CURRENT PRESENTLY COMPLETED BALANCE

Line DESCRIPTION SCHEDULED Design Scope SCHEDULED FROM PREVIOUS THIS STORED AND STORED % TO RETAINAGE RETAINAGE

NO. VALUE Adjustment VALUE APPLICATION PERIOD (NOT IN TO DATE (G / C.3) FINISH as applies this period

(C + C.1 + C.2) (D + E) D OR E) (D + E + F) (C.3 - G)

5.0 BP 3.00 Structural and Site Concrete 1,633,108.00 246,527.00 1,879,635.00 161,694.00 102,421.00 264,115.00 14% 1,615,520.00 13,205.75 5,121.05

10.0 BP 4.00 Masonry 94,800.00 0.00 94,800.00 0.00 0.00 0.00 0% 94,800.00 0.00 0.00

15.0 BP 5.00 Structural and Misc. Steel 948,864.00 0.00 948,864.00 0.00 20,900.00 20,900.00 2% 927,964.00 1,045.00 1,045.00

20.0 BP 5.10 Structural Steel Erection 383,557.00 0.00 383,557.00 0.00 0.00 0.00 0% 383,557.00 0.00 0.00

25.0 BP 5.20 Steel Joist & Deck Supply 250,902.00 0.00 250,902.00 0.00 0.00 0.00 0% 250,902.00 0.00 0.00

30.0 BP 6.10 Casework & Finish Carpentry 84,792.00 0.00 84,792.00 0.00 0.00 0.00 0% 84,792.00 0.00 0.00

35.0 BP 7.10 Insulation 39,600.00 0.00 39,600.00 0.00 0.00 0.00 0% 39,600.00 0.00 0.00

40.0 BP 7.20 Roofing 549,800.00 0.00 549,800.00 0.00 0.00 0.00 0% 549,800.00 0.00 0.00

45.0 BP 7.30 Sheetmetal Flashing and Trim 569,500.00 0.00 569,500.00 0.00 0.00 0.00 0% 569,500.00 0.00 0.00

50.0 BP 8.00 Doors, Frames, and Hardware Supply 209,000.00 0.00 209,000.00 0.00 0.00 0.00 0% 209,000.00 0.00 0.00
55.0 BP 8.20 Coiling Doors 127,156.00 0.00 127,156.00 0.00 0.00 0.00 0% 127,156.00 0.00 0.00

60.0 BP 8.30 Glass & Glazing 220,000.00 0.00 220,000.00 0.00 0.00 0.00 0% 220,000.00 0.00 0.00
65.0 BP 9.00 GWB & Steel Stud 600,200.00 0.00 600,200.00 0.00 0.00 0.00 0% 600,200.00 0.00 0.00

70.0 BP 9.10 Flooring 132,180.00 0.00 132,180.00 0.00 0.00 0.00 0% 132,180.00 0.00 0.00

75.0 BP 9.20 Acoustical Ceilings 73,755.00 0.00 73,755.00 0.00 0.00 0.00 0% 73,755.00 0.00 0.00

80.0 BP 9.90 Painting 324,360.00 0.00 324,360.00 0.00 0.00 0.00 0% 324,360.00 0.00 0.00

85.0 BP 10.00 Misc. Metal and Rough Carpentry 184,896.00 0.00 184,896.00 0.00 0.00 0.00 0% 184,896.00 0.00 0.00

90.0 BP 10.10 Signage 16,475.00 0.00 16,475.00 0.00 0.00 0.00 0% 16,475.00 0.00 0.00

95.0 BP 10.30 Operable Partitions 15,440.00 0.00 15,440.00 0.00 0.00 0.00 0% 15,440.00 0.00 0.00

100.0 BP 10.50 Lockers 17,320.00 0.00 17,320.00 0.00 0.00 0.00 0% 17,320.00 0.00 0.00

105.0 BP 11.00 Equipment 955,159.00 0.00 955,159.00 0.00 0.00 0.00 0% 955,159.00 0.00 0.00

110.0 BP 11.10 Fall Arrest System 44,895.00 0.00 44,895.00 0.00 0.00 0.00 0% 44,895.00 0.00 0.00

115.0 BP 13.00 Pre-Engineered Metal Structures 590,828.00 0.00 590,828.00 0.00 0.00 0.00 0% 590,828.00 0.00 0.00

120.0 BP 14.00 Elevators 162,032.00 0.00 162,032.00 0.00 0.00 0.00 0% 162,032.00 0.00 0.00

125.0 BP 21.00 Fire Suppression 249,950.00 0.00 249,950.00 0.00 0.00 0.00 0% 249,950.00 0.00 0.00

130.0 BP 23.00 HVAC & Plumbing 4,086,000.00 0.00 4,086,000.00 0.00 50,944.00 50,944.00 1% 4,035,056.00 2,547.20 2,547.20

135.0 BP 26.00 Electrical 2,576,922.00 0.00 2,576,922.00 55,456.47 48,102.96 103,559.43 4% 2,473,362.57 5,177.97 2,405.15

140.0 BP 31.00 Earthwork & Utilities 2,440,620.00 0.00 2,440,620.00 0.00 496,976.00 496,976.00 20% 1,943,644.00 24,848.80 24,848.80

145.0 BP 32.00 Asphalt Paving 889,625.00 0.00 889,625.00 0.00 0.00 0.00 0% 889,625.00 0.00 0.00

150.0 BP 32.10 Pavement Markings 123,180.00 0.00 123,180.00 0.00 0.00 0.00 0% 123,180.00 0.00 0.00

155.0 BP 32.30 Lanscaping & Irrigation 390,100.00 0.00 390,100.00 0.00 0.00 0.00 0% 390,100.00 0.00 0.00

160.0 BP 32.40 Fencing 139,569.00 0.00 139,569.00 0.00 0.00 0.00 0% 139,569.00 0.00 0.00

165.0 Allowance #1 - PEMB Foundation Allowance 80,000.00 0.00 80,000.00 0.00 0.00 0.00 0% 80,000.00 0.00 0.00

170.0 Allowance #2 - Propane Slab Design/Construction10,000.00 0.00 10,000.00 0.00 0.00 0.00 0% 10,000.00 0.00 0.00

175.0 Allowance #3 - 1 HR rating pre-eng storage bldg 28,566.00 0.00 28,566.00 0.00 0.00 0.00 0% 28,566.00 0.00 0.00

180.0 Allowance #4 - Bollards at egress doors 9,000.00 0.00 9,000.00 0.00 0.00 0.00 0% 9,000.00 0.00 0.00

buyout 167,065.00 (246,527.00) (79,462.00) 0.00 0.00 0.00 0% (79,462.00) 0.00 0.00

Total Sub Bid Packages inc Alts 19,419,216.00 0.00 19,419,216.00 217,150.47 719,343.96 936,494.43 5% 18,482,721.57 46,824.72 35,967.20

195.0 Insurance | Bonds 324,710.00 0.00 324,710.00 213,532.00 0.00 213,532.00 66% 111,178.00 10,676.60 0.00

Sub Bid Pack + Ins + Bond 19,743,926.00 0.00 19,743,926.00 430,682.47 719,343.96 1,150,026.43 6% 18,593,899.57 57,501.32 35,967.20

200.0 Mobilization (spec GC's) 50,000.00 0.00 50,000.00 50,000.00 0.00 50,000.00 100% 0.00 2,500.00 0.00

195.0 Specified General Conditions 430,000.00 0.00 430,000.00 23,000.00 40,700.00 63,700.00 15% 366,300.00 3,185.00 2,035.00

190.0 Negotiated Support Services (NSS) 484,127.00 0.00 484,127.00 0.00 39,387.26 39,387.26 8% 444,739.74 1,969.36 1,969.36
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CONTINUATION SHEET
APPLICATION NO: 2

Edmonds Maintenance & Transportation Facility APPLICATION DATE: 6/3/2015

APPLICATION & CERTIFICATION FOR PAYMENT PERIOD TO: 6/30/2015

PROJECT NO: 534

A B C C.1 C.3 D E F G H I Ia

BUDGET ADJUSTMENTS WORK COMPLETED MATERIALS TOTAL

ORIGINAL CURRENT PRESENTLY COMPLETED BALANCE

Line DESCRIPTION SCHEDULED Design Scope SCHEDULED FROM PREVIOUS THIS STORED AND STORED % TO RETAINAGE RETAINAGE

NO. VALUE Adjustment VALUE APPLICATION PERIOD (NOT IN TO DATE (G / C.3) FINISH as applies this period

(C + C.1 + C.2) (D + E) D OR E) (D + E + F) (C.3 - G)

Cost of Work / MACC 20,708,053.00 0.00 20,708,053.00 503,682.47 799,431.22 1,303,113.69 6% 19,404,939.31 65,155.68 39,971.56

185.0 Construction Contingency Account (CCA) 1,011,403.00 0.00 1,011,403.00 0.00 0.00 0.00 0% 1,011,403.00 0.00 0.00

200.0 Contractor's Fee @ 2.75% 569,471.00 0.00 569,471.00 13,851.27 21,984.36 35,835.63 6% 533,635.37 1,791.78 1,099.22

GMP (Base Contract) 22,288,927.00 0.00 22,288,927.00 517,533.74 821,415.58 0.00 1,338,949.32 6% 20,949,977.68 66,947.47 41,070.78

Change Orders

Change Order #01 0.00 0.00 0.00 0.00 0.00 0.00 #DIV/0! 0.00 0.00 0.00

Change Order #02 0.00 0.00 0.00 0.00 0.00 0.00 #DIV/0! 0.00 0.00 0.00

Change Order #03 0.00 0.00 0.00 0.00 0.00 0.00 #DIV/0! 0.00 0.00 0.00

Change Order #04 0.00 0.00 0.00 0.00 0.00 0.00 #DIV/0! 0.00 0.00 0.00

Change Order #05 0.00 0.00 0.00 0.00 0.00 0.00 #DIV/0! 0.00 0.00 0.00

Change Order #06 0.00 0.00 0.00 0.00 0.00 0.00 #DIV/0! 0.00 0.00 0.00

Change Order #07 0.00 0.00 0.00 0.00 0.00 0.00 #DIV/0! 0.00 0.00 0.00

Change Order #08 0.00 0.00 0.00 0.00 0.00 0.00 #DIV/0! 0.00 0.00 0.00

Change Order #09 0.00 0.00 0.00 0.00 0.00 0.00 #DIV/0! 0.00 0.00 0.00

Change Order #10 0.00 0.00 0.00 0.00 0.00 0.00 #DIV/0! 0.00 0.00 0.00

Change Order Subtotal 0.00 0.00 0.00 0.00 0.00 0.00 #DIV/0! 0.00 0.00 0.00

TOTAL 22,288,927.00 0.00 22,288,927.00 517,533.74 821,415.58 0.00 1,338,949.32 0% 20,949,977.68 66,947.47 41,070.78

LESS Retention Held 25,876.69$              (41,070.78)

PLUS Retension Released 0.00

PLUS WSST @ 9.5% 49,165.71$              78,034.48

TOTAL THIS BILLING 540,822.76$            858,379.28

Architect Signature Owner Signature Contractor Signature
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AMENDMENT AMENDMENT REVISED TOTAL BALANCE RETAINAGE RETAINAGE NET AMOUNT

DESCRIPTION OF WORK Subcontractor #1 #2 SCHEDULED

VALUE

PREVIOUS 

APPLICATIONS

THIS APPLICATION  COMPLETE            

TO DATE

%                

COMP

TO

FINISH

 TO              

DATE

THIS              

PERIOD

BILLED           TO 

DATE

Site Works & Utilities Interwest 4,723,000.00 0.00 213,857.00 4,936,857.00 2,325,588.00 980,602.00 3,306,190.00 66.97% 1,630,667.00 0.00 0.00 3,306,190.00

Asphaltic Paving Lakeside Industries 652,710.00 132,690.00 0.00 785,400.00 130,694.00 192,335.00 323,029.00 41.13% 462,371.00 0.00 0.00 323,029.00

Masonry Keystone 1,439,152.00 0.00 0.00 1,439,152.00 15,371.00 105,207.36 120,578.36 8.38% 1,318,573.64 0.00 0.00 120,578.36

Vertical Transportation Thyssen Krupp 151,849.00 0.00 0.00 151,849.00 53,147.15 0.00 53,147.15 35.00% 98,701.85 0.00 0.00 53,147.15

Fire Supression Western States Fire 675,950.00 0.00 0.00 675,950.00 14,628.00 7,313.00 21,941.00 3.25% 654,009.00 0.00 0.00 21,941.00

MCCM Diamond B 465,111.00 6,248,536.00 0.00 6,713,647.00 227,832.00 104,692.00 332,524.00 4.95% 6,381,123.00 0.00 0.00 332,524.00

ECCM Veca 415,484.00 4,506,605.00 449,271.00 5,371,360.00 190,512.51 181,073.58 371,586.09 6.92% 4,999,773.91 0.00 0.00 371,586.09

Structures Skanska-BP 03010 250,000.00 7,095,000.00 -62,207.00 7,282,793.00 454,620.00 1,879,898.00 2,334,518.00 32.06% 4,948,275.00 0.00 0.00 2,334,518.00

Siding Northshore 0.00 2,008,000.00 0.00 2,008,000.00 0.00 0.00 0.00 0.00% 2,008,000.00 0.00 0.00 0.00

Roofing & Waterproofing Queen City 0.00 1,033,200.00 0.00 1,033,200.00 0.00 12,964.00 12,964.00 1.25% 1,020,236.00 0.00 0.00 12,964.00

Glass and Glazing Eastside Glass & Glazing 0.00 1,549,740.00 0.00 1,549,740.00 0.00 0.00 0.00 0.00% 1,549,740.00 0.00 0.00 0.00

Drywallk, Gauge Metal Framings, Ceilings PCI 0.00 3,315,826.00 0.00 3,315,826.00 0.00 0.00 0.00 0.00% 3,315,826.00 0.00 0.00 0.00

Landscape & Irrigation A-1 0.00 1,537,618.00 0.00 1,537,618.00 180,565.00 205,823.00 386,388.00 25.13% 1,151,230.00 0.00 0.00 386,388.00

Rought Carpentry & Interior Specialties Skanska-BP 06020 0.00 1,309,000.00 0.00 1,309,000.00 0.00 0.00 0.00 0.00% 1,309,000.00 0.00 0.00 0.00

Casework & Finish Carpentry Westmark 0.00 1,391,070.00 0.00 1,391,070.00 0.00 0.00 0.00 0.00% 1,391,070.00 0.00 0.00 0.00

Flooring-Carpeting Only C.H. Beresford 0.00 188,300.00 0.00 188,300.00 0.00 0.00 0.00 0.00% 188,300.00 0.00 0.00 0.00

Flooring-Resilient Only tbd 0.00 380,506.00 0.00 380,506.00 0.00 0.00 0.00 0.00% 380,506.00 0.00 0.00 0.00

Painting & Wall Coverings Todd Robinson 0.00 467,669.00 0.00 467,669.00 0.00 0.00 0.00 0.00% 467,669.00 0.00 0.00 0.00

Site Concrete & Exterior Specialties Skanska-BP 02110 0.00 2,244,134.00 0.00 2,244,134.00 34,917.00 4,376.00 39,293.00 1.75% 2,204,841.00 0.00 0.00 39,293.00

Ceramic Tile tbd 0.00 111,783.00 0.00 111,783.00 0.00 0.00 0.00 0.00% 111,783.00 0.00 0.00 0.00

Gymnasium Flooring Western Hardwood 0.00 103,523.00 0.00 103,523.00 0.00 0.00 0.00 0.00% 103,523.00 0.00 0.00 0.00

Lockers NW School Equipment 0.00 153,404.00 0.00 153,404.00 0.00 0.00 0.00 0.00% 153,404.00 0.00 0.00 0.00

Doors & Hardware ISEC 0.00 580,061.00 0.00 580,061.00 0.00 0.00 0.00 0.00% 580,061.00 0.00 0.00 0.00

Food Service Equipment Smith & Greene 0.00 251,137.00 0.00 251,137.00 0.00 0.00 0.00 0.00% 251,137.00 0.00 0.00 0.00

Telescoping Bleachers Nor-Pac 0.00 84,259.00 0.00 84,259.00 0.00 0.00 0.00 0.00% 84,259.00 0.00 0.00 0.00

Cyclorama @ Commons-Allowance tbd 0.00 16,125.00 0.00 16,125.00 0.00 0.00 0.00 0.00% 16,125.00 0.00 0.00 0.00

Approved Alternates calc'd above by subcontractor 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00 0.00 0.00

Sub Bid Package Subtotal 8,773,256.00 34,708,186.00 600,921.00 44,082,363.00 3,627,874.66 3,674,283.94 7,302,158.60 16.56% 36,780,204.40 0.00 0.00 7,302,158.60

Negotiated Support Services 240,783.00 708,858.00 0.00 949,641.00 56,247.13 71,827.37 128,074.50 13.49% 821,566.50 0.00 0.00 128,074.50

Specified General Conditions 167,118.00 813,882.00 0.00 981,000.00 230,418.00 61,363.00 291,781.00 29.74% 689,219.00 0.00 0.00 291,781.00

General Liability Insurance 86,194.00 335,048.00 4,176.00 425,418.00 37,006.44 33,869.98 70,876.43 16.66% 354,541.57 0.00 0.00 70,876.43

Payment & Performance Bonds 61,071.00 237,391.00 2,809.00 301,271.00 259,824.00 12,394.00 272,218.00 90.36% 29,053.00 0.00 0.00 272,218.00

Builders Risk (GMP #1) 26,400.00 -26,400.00 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00 0.00 0.00

MACC 9,354,822.00 36,776,965.00 607,906.00 46,739,693.00 4,211,370.23 3,853,738.29 8,065,108.53 17.26% 38,674,584.47 0.00 0.00 8,065,108.53

MACC Contingency 5% 467,741.00 1,338,231.00 -136,872.00 1,669,100.00 0.00 0.00 0.00 0.00% 1,669,100.00 0.00 0.00 0.00

MACC SUBTOTAL 9,822,563.00 38,115,196.00 471,034.00 48,408,793.00 4,211,370.23 3,853,738.29 8,065,108.53 16.66% 40,343,684.47 0.00 0.00 8,065,108.53

Contractor's Fee (Includes B&O Tax) 318,064.00 1,295,916.00 16,015.00 1,629,995.00 141,789.43 129,774.60 271,564.02 16.66% 1,358,430.98 0.00 0.00 271,564.02

10,140,627.00 39,411,112.00 487,049.00 50,038,788.00 4,353,159.66 3,983,512.89 8,336,672.55 16.66% 41,702,115.45 0.00 0.00 8,336,672.55

Skanska 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00 0.00 0.00

Skanska 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00 0.00 0.00

Skanska 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00 0.00 0.00 #DIV/0! 0.00 0.00 0.00 0.00

10,140,627.00 39,411,112.00 50,038,788.00 4,353,159.66 3,983,512.89 8,336,672.55 13.85% 41,702,115.45 0.00 0.00 8,336,672.55

WORK COMPLETED

AIA Document G703, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 05-0815-REV

PERIOD TO: 10/31/2015

PERIOD FROM: 10/1/2015

PROJECT NO: 4214067-000

A

Contractor's signed Certification is attached.

In tabulations below, amounts are stated to the nearest dollar.

CONTRACT  TOTAL

Use Column I on Contracts where variable retainage for line items may apply

INTERNAL 

REVISIONS / 

CONFORMANCE 

ITEM NO

CHANGE ORDER TOTAL

OCO #003

Project Total

CHANGE ORDERS

OCO #001

OCO #002

ALDERWOOD MIDDLE SCHOOL








